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A1.4

7th FLOOR
INFECTION CONTROL PLAN 10709A1.4.dwg

7th FLOOR INFECTION
CONTROL / PHASING PLAN

REFER TO PARTITION TYPE 1 ON
DRAWING A6.1

24" x 36" WALK OFF MATS

MAINTAINED PATH - REFER TO
CONTRACTOR'S ACCESS PATH ON SHEET A1.1

1.     Remove or Isolate HVAC system in area where work
is being done.

2. Complete all critical barriers (i.e. gypsum wallboard, and/or
plastic) to seal work areas from non-work areas or
implement control cube method (cart with plastic
covering and sealed connection to work site with
HEPA vacuum for vacuuming prior to exit) before
construction begins.
3.     Maintain negative air pressure within work site utilizing

HEPA equipped air filtration units.

4. Seal holes, pipes, conduits and punctures appropriately.

INFECTION CONTROL PRECAUTIONS
DURING CONSTRUCTION:

INFECTION CONTROL PRECAUTIONS IMPLEMENTED
UPON COMPLETION OF THE PROJECT:

1.     Remove barrier material carefully to minimize spreading
of dirt and debris associated with construction.

4.     Vacuum work area with HEPA filtered vacuums.

5.     Wet mop area with disinfectant.

6.     Remove isolation of HVAC system in areas where 
work is being performed.

5.     Construct vestibule and require all personnel to pass 
through this room so they can be vacuumed using a 
HEPA vacuum cleaner before leaving the work site or they
can wear cloth or paper overalls that are removed each 
time they leave to work area.

6.     All personnel entering the work site are required to wear
shoe covers. Shoe covers must be changed each time
the worker exists the work area.

7.     Do not remove barriers from the work area until the 
completed project is inspected by the owner's Safety
and Infection Control departments.

2.     Contain construction waste before transport in tightly 
covered containers.

3.     Cover transport receptacles or carts.  Tape covering
unless lid is solid.

INFECTION CONTROL
LEGEND

SYMBOL LEGENDINFECTION CONTROL NOTES

KEY NOTES

1. DURING CONSTRUCTION ALTERATIONS, THE EXISTING FIRE
PROTECTION SYSTEMS SUCH AS  FIRE ALARM AND SPRINKLER
SYSTEMS SHALL BE OPERATIONAL AT ALL TIMES WITH LIMITED TIME
FOR AN OUTAGE.  IF OUTAGES SHOULD EXCEED 4 HOURS THE VA
PROJECT MANAGER SHALL BE NOTIFIED AND A FIRE  WATCH SHALL BE
ESTABLISHED PER NFPA  REQUIREMENTS.

2. DURING CONSTRUCTION ALTERATIONS AT REQUIRED EXIT
COMPONENTS SHALL BE  MAINTAINED FOR UNOBSTRUCTED EGRESS
AND LEFT  FREE OF DEBRIS WHEN UNATTENDED AND AT THE END OF
EACH WORKDAY.

3. CONTRACTOR TO CONTACT VA PROJECT MANAGER FOR COORDINATION
PRIOR TO SHUTDOWN OF ANY UTILITY. INCLUDING BUT NOT LIMITED TO
POWER, MEDICAL GASES, COMMUNICATION, NURSE CALL AND PNEUMATIC
SYSTEM. CONTRACTOR SHALL NOT SHUTOFF ANY UTILITY.

4. COORDINATE LOCATION OF TEMPORARY PARTITIONS WITH EXISTING
SPRINKLER HEADS.   PROVIDE ADDITIONAL SPRINKLER COVERAGE IF
NECESSARY.

5. REFER TO OWNER PROVIDED INFECTION CONTROL RISK ASSESSMENT
MATRIX OF PRECAUTIONS FOR CONSTRUCTION AND RENOVATION.

6. AREAS OF CONTROL SHALL BE ANY ROOM OR AREA REQUIRING
DEMOLITION, REPAIR OR NEW WORK OF ANY EXTENT. REFER TO MEP
DRAWINGS FOR WORK ON THOSE SYSTEMS. AREAS REQUIRING WORK
NOT ILLUSTRATED HERE BUT CALLED FOR ELSEWHERE SHALL BE
TREATED WITH THE SAME ICRA LEVEL AS THE OTHER AREAS OF
CONSTRUCTION.

7. ADDITIONAL PHASING OF THE WORK  WILL BE REQUIRED FOR RELATED
WORK IN OTHER OCCUPIED AREAS SUCH AS ABOVE CEILING WORK ON
OCCUPIED FLOOR BELOW. COORDINATE ACCEPTABLE SCHEDULING
AND PHASING OF THIS WITH THE VA PROJECT MANAGER.

8. AREAS DESIGNATED AS "NO WORK THIS AREA" INDICATES AREAS NOT
TO RECEIVE NEW FINISHES AND DOES NOT INCLUDE RELATED
MECHANICAL, PLUMBING AND ELECTRICAL WORK. REFER TO MEP
DRAWINGS FOR EXTENTS OF THE WORK FOR THOSE TRADES.

INFECTION CONTROL CLASS FOR THIS PROJECT IS CLASS IV

1 PATH FOR CONSTRUCTION ACCESS FOR MEN AND MATERIALS

WALK OFF STICKY MATS  24" x 36"

SIGN POSTED AT DOOR BEFORE ENTERING CONSTRUCTION AREA.
 DO NOT ENTER  -  CONSTRUCTION AREA .

INCLINE MANOMETER FOR MONITORING NEGATIVE PRESSURE WITHIN
WORKSPACE.

3'-0" HOLLOW METAL FRAME AND 1 3/4" SOLID CORE DOOR WITH BALL
BEARING HINGES, LOCKSET (COORDINATE WITH OWNER) AND CLOSER
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The following general notes will be included in the contract documents
either as general notes, as keyed notes on the drawings, or in the
appropriate area of the specifications:

1. Known areas of asbestos on the 7th and 8th Floors are as follows:
Á Flooring of some of the electrical rooms.
Á Mechanical piping and insulation in the mechanical rooms.
Á Waterproofing on the exterior walls.
Á Flooring mastic in Office 8310.

Suspect areas include:
Á Preexisting flooring underneath existing wall/partitions.
Á Backing behind/below radiator units.
Á Existing chases.

2. The Contractor shall be aware and take precautions in these areas.

3. Lead has been discovered in the glazing of ceramic tile.  It can be
disposed of as an unregulated item.

4. The construction dumpster will be provided by the VA.  No hazardous
materials may be placed in the dumpster.

5. The Contractor shall be responsible for notification and permitting for
removal of hazardous materials.

6. The Contractor will be responsible for complying with the infection
control matrix/checklist which will be included in the specifications.

7. The Contractor will be required to follow the standard VA badge/I.D.
requirements and security procedures.

8. The Contractor will be required to follow the standard lock-out/tag-out
procedures.

9. The architect/engineer will include the following requirements in the
construction documents for the Contractor to provide:

Á Asbestos testing for additional suspicious material discovered during
demolition/construction and name certified testing agency.

Á Contractor to submit name of asbestos removal contractor for Owner
approval.

Á Unit prices for additional asbestos testing and removal.

Á Negative pressure/HEPA air filtration.

Á Secured jobsite.

Á Hot work permit.

Á Schedule for hot work and utility interruptions.

Á Securing and removal of hazardous material from the jobsite including
fluorescent bulbs.

Á Approved flammable material storage locker.

Á OSHA certified "compliant person" on the jobsite at all times during
work.

Á Attendance for 48 hour notice prior to asbestos abatement for minor
abatement and one week notice for major abatement to give notify
unions.

10. VA will provide a lockset for the Contractor to use on the dust
partition or site entrance door.  VA will provide the keys for these locks.

11. Where applicable, the Contractor will secure stairway doors from the
stair side to prohibit entry into a construction area.

12. Hot work will require a permit which will be issued by the VA
engineering office.

13. The Contractor will be required to notify the VA when smoke
detectors will need to be shut down during activities which might cause
activation of the smoke detector.

14. The Contractor shall be aware that a flammable storage cabinet will
be required to be provided on site such that any hazardous materials
brought to the jobsite, such as adhesives, aerosols, flammables, etc. will
be stored in the flammable storage cabinet.

15. Fluorescent light tubes will be considered hazardous materials and
will be removed as such.  These materials will be labeled as "universal
waste" and handled to avoid breakage.

16. The "safety preconstruction meeting checklist" will be included in the
contract specifications and reviewed at the preconstruction meeting.

17. Negative air machines will be provided where negative air is
required within a project site.  Multiple units shall be provided such that
the machines are not expected to cover more than 1,200 to 1,800
square feet of project area.

18. General contractor and subcontractors are required to attend the
preconstruction meeting.

19. A "competent person" having completed the 30 hour OSHA course
shall be on site at all times when work is being performed.

GENERAL NOTES

EXISTING WALL/PARTITION TO REMAIN

NEW WALL/PARTITION

EXISTING DOOR TO REMAIN

EXISTING PLUMBING FIXTURE TO
REMAIN

NEW PLUMBING FIXTURE

NEW DOOR

EXISTING WALL/PARTITION TO BE
REMOVED
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The following is the sequencing of the phases of work identified on sheets
A1.4 and A1.5

1. First, the 7th floor A and B wing will be evacuated of personnel,
equipment and furniture by the VA. Coordinate with the VA the
timeline required for this.

2. After this has been completed Phase 1 is to begin. Phase 1 is to be
the Neurology department and Sleep lab in the 7th floor A wing and
the common conference and new reception area. Refer to the
specifications for work permitted during and after hours.

3. Once Phase 1 has been complete the VA will move personnel,
equipment and furniture from the 8th floor A wing into the newly
renovated 7th floor areas. Coordinate with the VA the timeline required
for this.

4. Phase 2 will be the renovation of the 7th floor B wing.coordinate with
the VA the sheduling of this work. This work may or may not happen
concurrently with Phase 1.

5. Once Phase 2 is complete the VA will evacuate personnel, equipment
and furniture from the 8th floor B wing. Coordinate with the VA timeline
for this.

6. Phase 3 will then begin and continue until completion.
7. Once the 8th floor A wing, (Phase 3 area) has been complete then the

VA will vacate the areas of work in the Phase 4 area and occupy the
completed phase 3 area.

8. Once the VA has vacated the Phase 4 areas work in those areas may
begin. Work in this phase is to take place after hours only. Coordinate
access to the site with the VA.

PHASING NARRATIVE

CONSTRUCTION ACCESS PATH


